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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information to provide 
the status of the Department’s TCRP projects allocated in Fiscal Year (FY) 2005-06 and  
FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated 47 TCRP 
projects totaling $931,941,000.  Funds for two projects were de-allocated due to the inability of the 
agencies to award the contract within the six-month deadline and are not included in the total.  Four 
projects remain to be awarded. 
 
So far, in FY 2006-07, 21 TCRP projects totaling $71,513,000 have been voted.  Of the eight 
projects voted in July 2006, two remain to be awarded. 
 
The 13 projects voted in September, October, and November 2006 will be included in future reports. 
 
The status of the projects not yet awarded is reflected in the table on the following page. 
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months. 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted  
June 8, 2006), which requires projects to be ready to proceed to construction within six months of an 
allocation of funds.  The policy also requires that projects not awarded within four months of 
allocation be reported to the Commission. 
 
It has been determined that these Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months: 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
96 Friant Road Widening Fresno County 3/16/06 3/31/07* $9,488 *Time extension for 6 months 

approved in September 2006.  Bid 
opening was October 19, 2006, with 
an anticipated award date of  
December 5, 2006. 

27.2 Vasco Road ACE station 
commuter parking 
facility. 

City of 
Livermore 

6/8/06 12/31/06 $1,210 Advertised October 17, 2006.  Bids 
were opened on November 14, 2006, 
and award is planned for December 
11, 2006. 

57 Route 215; add HOV 
lanes through downtown 
San Bernardino, Route 10 
to Route 30. 

San Bernardino 
Associated 

Governments 

6/8/06 12/31/06 $25,000 Advertised October 12, 2006, with bid 
opening planned for November 21, 
2006 and award by December 6, 2006. 

108 Route 5; add northbound 
lane to freeway through 
Mossdale “Y”, Route 205 
to Route 120 in San 
Joaquin County. 

California 
Department of 
Transportation 

6/8/06 12/31/06 $6,240 Bids were opened on October 31, 
2006, with an anticipated award date is 
November 30, 2006. 

1.1 BART to San Jose; 
extend BART from 
Fremont to Downtown 
San Jose in Santa Clara 
and Alameda Counties. 

San Francisco 
Bay Area 

Rapid Transit 
District 
(BART) 

7/20/06 1/31/07 $11,000 BART is contracting with the City of 
Fremont, which will be administering 
this portion of the project.  The City 
advertised on October 16, 2006.  Bids 
will be opened on December 5, 2006, 
and award is anticipated by January 9, 
2007.  

112 Jersey Avenue; widen 
from 17th Avenue to 18th 
Avenue in Kings County. 

Kings County 
Public Works 

7/20/06 1/31/07 $1,500 Awaiting obligation of federal funds.  
Extension request may be submitted at 
the January Commission meeting. 

    Total $54,438  
 


